
Microsoft Project - Senior Project Plan.mpp
File Edit View Insert Format Tools Project Window Help
Type a question for help
No Group
Arial
8
Tasks
Resources
Track
Report
Gantt Chart
Task Name
Duration
Start
Finish
10 MATLAB Research 3 days Mon 1/9/06 Mon 1/16/06
11 Prepare Project Proposal Document 2 days Wed 1/18/06 Mon 1/23/06
12 Project Proposal Document Due 0 days Mon 1/23/06 Mon 1/23/06
13 Prepare Team Charter Document 2 days Mon 1/23/06 Wed 1/25/06
14 Team Charter Document Due 0 days Wed 1/25/06 Wed 1/25/06
15 Prepare Project Schedule Document 5 days Mon 1/23/06 Sat 1/28/06
16 Project Schedule Due 0 days Wed 2/1/06 Wed 2/1/06
17 Design Phase 29.33 days Wed 1/18/06 Sat 2/25/06
18 Research Existing Hardware 12 days Wed 1/18/06 Sat 2/4/06
19 Research Existing Software 12 days Wed 1/18/06 Sat 2/4/06
20 Develop Functional Requirements 3 days Mon 2/6/06 Sat 2/11/06
21 Document Functional Requirements 5 days Mon 2/6/06 Sat 2/11/06
22 Develop Technical Requirements 3 days Sat 2/11/06 Sat 2/18/06
23 Document Technical Requirements 7 days Sat 2/11/06 Mon 2/20/06
24 Prepare Test Cases 5 days Mon 2/20/06 Sat 2/25/06
25 Design Complete 0 days Sat 2/25/06 Sat 2/25/06
26 Hardware Build Phase 30 days Mon 2/27/06 Wed 4/5/06
27 Obtain HW 10 days Mon 2/27/06 Sat 3/11/06
28 Construct HW 10 days Sat 3/11/06 Sat 3/25/06
29 Test HW 10 days Sat 3/25/06 Wed 4/5/06
30 Software Coding Phase 41 days Mon 2/27/06 Wed 4/19/06
31 Obtain SW 1 day Mon 2/27/06 Mon 2/27/06
32 Code SW to Technical Specifications 30 days Wed 3/1/06 Sat 4/8/06
33 Test SW 10 days Sat 4/8/06 Wed 4/19/06
34 Integration Phase 8 days Wed 4/19/06 Sat 4/29/06
35 Integrate separate SW code bases 3 days Wed 4/19/06 Sat 4/22/06
36 Unit Test SW 3 days Sat 4/22/06 Wed 4/26/06
37 Load SW on HW 2 days Wed 4/26/06 Sat 4/29/06
38 Integration Complete 0 days Sat 4/29/06 Sat 4/29/06
39 Testing Phase 36 days Sat 4/29/06 Mon 6/12/06
40 Integration Testing 15 days Sat 4/29/06 Wed 5/17/06
41 Regression Testing 10 days Wed 5/17/06 Mon 5/29/06
42 Testing Complete 0 days Mon 6/12/06 Mon 6/12/06
43 Present Senior Project 0 days Mon 6/19/06 Mon 6/19/06
February
March
April
1/15 1/22 1/29 2/5 2/12 2/19 2/26 3/5 3/12 3/19 3/26 4/2 4/9 4/16 4/23
Christian,Travis
1/23
Christian,Jeremy
1/25
Jeremy
2/1
2/25
Ready
EXT CAPS NUM SCRL OVR